



MAP BOARD MEETING

TRANSITION WORKING GROUP

KEY PRIORITY 5

Where are we - Progress to date:

- Version 4 Transition Guarantee completed – M Colley: Consultation Pri/Sec partners Autumn 2016
- Middlesbrough Football Club Transition project – (10k MAP Funding) : Successful Year 1 (3 Sec/12 Pri)
Positive feedback received from both Pri/Sec partners – requests for more! Currently in Sec until Mar 2017 – back to Primary partners
- Teesside University Ambassadors programme – mixed responses from Pri/Sec partners – dependent upon individual students
- **Middlesbrough Schools Teaching Alliance: Action Plan 2015/16** KPI 4– Quality of Leadership – Through effective leadership partnerships to promote opportunities for cross phase training especially across KS2 and KS3 including school based visits that effectively delivers a continuity of entitlement for pupils: LA Moderation events KS2/KS3 staff. MSTA/ MSCP Pri/Sec Peer Reviews. Individual schools partner work.
- 2017 Transition dates agreed information shared at Primary HT Forum (30.11.16)

Work to undertake:

- Ensure effective timeline for information sharing in Year 2.
- Working party to be established and develop/ compile effective data spreadsheet with David Skaife (Jan 2107)
- Audit and Evaluation (Maths) to be undertaken by J Longstaff: Supervised by M Colley
- Schools/Transition Evaluation of work undertaken through MFC Transition Project.

TRANSITION: KEY PRIORITY 5		DELIVERY GROUP	Aut 2015	Spr 2016	Sum 2016	Aut 2016	Spr 2016	Sum 2016	Aut 2015	Progress	
Key actions											
5.1	A draft outline basic entitlement document to be produced and discussed by Primary and Secondary Headteachers	BHB/AC	√							Initiated cross phase discussion to provide a draft for consultation	
5.2	MAP Transition conference to share good practice	MAP BOARD	√							Completed 03.12.15	
5.3	Confirmed Secondary placements	LA		√						Completed March 2016	
5.4	Middlesbrough Secondary Schools/ Academies to identify intended transition activities	BHB SEC HT		√						Completed March 2016 (AGS,T,UCA, Pri partners)	
										Schools engaged (ASClub/Assemblies/ PE)	
										Primary Year 1 completed (Match day/Match tickets)	
										Secondary Year 1 in progress	
5.5	Transition guarantee available for consultation	M Colley			√				V1	V4	Completed May 2016
5.6	Devise and test Universal data collection proforma	D Skaife			√					V1/2	Completed Draft 1 May Draft 2 June (Trialled)
											V3
5.7	An audit/evaluation of Middlesbrough Secondary Schools/ Academies transition activities	COMMISSIONED WORK			√						JL: Maths transition project/Audit
5.8	Devise questionnaires for pupil/student, parent and staff				√				V1	V4	Within Transition Guarantee Document
5.9	Seek pupil/student voice – before transition days, after transition days				√	√					Transition week 27.06.16
5.10	Seek parent voice – before transition days, after transition days				√						Individual schools audits
5.11	Seek teacher voice – before transition days, after transition days				√						Individual schools audits
5.12	Evaluation and audit of external agency support/impact (REACH, Headstart, MFC)	REACH HEADSTART MFC				√					JL: Maths transition project/Audit (partial)
5.12	Clear 2017 dates/uniformity for Year 6 transition visits across Middlesbrough/Nunthorpe	SEC HT				√					SHT Mtg 20.06.16 Meeting 17.10.16